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	Background
	Tourism, Hospitality and Sport Education and Training Authority has allocated Surplus funds to sector chamber committees to allow them to facilitate skills development in their respective sectors.
Each of the Chamber Committee is expected to formulate a strategic project that will be aligned to the National Skills Development Strategy.

	
	

	Source of Funding
	Theta surplus funds accumulated from 2000 – 2003. This comprises of levies not claimed by employers in the past three years. The use of these funds is on the discretion and approval by Theta Board.

	
	

	Funds allocation
	All Chamber Committees have been allocated an amount of  – R 5 000 000.00 for the period of November 2004 – 30 November 2005


	
	

	Duration of Project 
	1 year project

	
	

	Process for project formulation
	Chamber Committee members will consult with their constituencies on how the allocated funds will be used for their respective sub sector, and who will be the beneficiaries. A special chamber project meeting will be held, so that a consensus is reached by Chamber Committee members before the project is approved by Theta Executive Committee. 

	
	

	Reporting
	Monthly – Operations Committee
Quarterly – Department of Labour
Annual – Department of Labour 

	
	

	Focus of the Project
	All projects must be aligned to the NSDS Targets, SSP, and National Sector Strategy. Projects must be beneficiaries driven not systems driven. E.g.
ABET

RPL

Learnerships

Skills Programmes

Graduate programmes

Management and Leadership programmes

	
	

	Beneficiaries
	Not limited to:

People with disabilities

SMME skills development
Unemployed youth

Women and Young Girls

Peri Urban and Rural population

	
	


Time Lines
	Date
	Activities
	Responsible

	10 – 13 Aug 04
	Chamber Committee informed about the Chamber Projects


	Chamber Coordinators

	27 Aug 04
	Project framework sent to all Chamber Committee members


	Chamber Coordinators

	13 – 17 Sep 04  
	Special Chamber Project Meeting


	Chairman of Chamber Committee

	20 Sep 04
	Project proposals forwarded to all Executive Board Members


	Chamber Coordinators

	29 Sep 04
	Presentation to Executive Board Members 


	Chairman of Chamber Committee

	30 Oct 04
	Projects commence
	Chamber Coordinators

	30 Nov 05
	Close out phase of the project 
	Chamber Coordinators 

	Nov 04 – Nov 05
	Reporting – Monthly, Quarterly and Annual
	Chamber Coordinators


	Roll out of Projects
	Theta will be responsible for the implementation and reporting of the projects.  Beneficiary selection

Service provider selection

Monitoring and evaluation of the project

Report on expenditure and activities of the project

Marketing  

	Annual Applications
	30 May every year
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